

Proposed Phasing for a Medicaid Equity Monitoring Tool

Current project phase



Phase 1

Phase 2

Phase 3

Phase 4

Phase 5

Exploration of Need

Planning & Analysis

Design

Launch

Maintenance & Evaluation

Community engagement approach may evolve for each phase of work

- ✓ Scan literature
- ✓ Engage key informants
- ✓ Convene advisory group to inform need
- ✓ Confirm project approach
- ✓ Discuss purpose and users
- ✓ Establish definitions
- ✓ Develop a measurement framework
- ✓ Establish a starting point and value proposition
- ✓ Discuss community engagement approach
- ✓ Begin to identify data sources
- ✓ Deliver synthesis and recommended next steps

- Develop state demographic profiles to share w/community
- Scan data sources and gaps
- Identify list of candidate measures
- Implement community engagement approach
- Develop road map
- Analyze tool feasibility and viability
- Adapt road map/develop scope of work

- Identify vendor
- Access and analyze data
- Populate measures
- Code features/visualizations/modes
- Create content
- Implement community engagement approach
- Document sources, methods, limitations
- Test tool

- Implement
- Monitor
- Implement community engagement approach
- Improve tool

- Implement community engagement approach

Decision point

Proceed: Yes/No? if yes, move on to phase 2. If no, share learnings.

Decision point

Proceed: Yes/No? if yes, move on to phase 3. If no, disseminate data and learnings.